
Vendor ID: 2060   SADLER ELECTRIC, INC.Contract ID:

Est Number:

0645B          

0012 Pay Period End Date: 04.03.2015

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 06.05.2015

Contract Location:

 

Contractor:

SADLER ELECTRIC, INC.

5855 S 77TH ST

 

 

Date Awarded: 11.08.2013

11.19.2013

08.21.2014

Date Let:

I-80 REST AREA INFORMATION KIOSKS

10.24.2013

Estimate Type: FINL

Phone:

(402)331-3217

Escrow Agent:

 

Surety Co:

GRANITE RE, INC.

OMAHA  NE  68127-4203

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.21.2014

03.24.2015Date Project Completion:

Counties

BUFFALO

CHEYENNE

HALL

KEITH

LINCOLN

SARPY

SEWARD

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

00645B
000

ITS-ITSN(115) 080 51.40 431.60 MISCELLANEOUS

Vendor ID: 2060   SADLER ELECTRIC, INC.Contract ID:

Est Number:

0645B          

0012 Pay Period End Date: 04.03.2015

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 06.05.2015

$372,934.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $372,687.00 $372,687.00 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $372,687.00 $372,687.00 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $372,687.00 $372,687.00 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$372,687.00 $372,687.00 $.00

$.00 $.00 $.00

100%

% Time Comp

% Dollar Comp

83%

$370,762.00

05.06.2015 05.07.2015

05.12.2015

Thomsen, Toby

Olson, Steve

Thayer, Gary

Project Manager District Engineer

ITS Project Manager

05.19.2015Watkins, Dave

Construction Engineer

Materials Engineer Controller

Hall, David 05.19.2015 06.04.2015Harring, Joyce
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Nebraska Department of Roads Date: 06.05.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.90      3.25 76.000 247.00

76.000 247.00

0.000 0.00

0.000 0.00

0001

EACHSIGN DAY
0001 

0030.80      24,510.00 1.000 24,510.00

1.000 24,510.00

1.000 24,510.00

0.000 0.00

0002

LS  MOBILIZATION
0002 

5815.20      30,525.00 1.000 30,525.00

1.000 30,525.00

1.000 30,525.00

0.000 0.00

0003

EACHKIOSK

AT R.P. 51.40

0003 

5815.21      33,330.00 1.000 33,330.00

1.000 33,330.00

1.000 33,330.00

0.000 0.00

0004

EACHKIOSK

AT R.P. 124.66

0004 

5815.22      33,330.00 1.000 33,330.00

1.000 33,330.00

1.000 33,330.00

0.000 0.00

0005

EACHKIOSK

AT R.P. 132.55

0005 

5815.23      27,620.00 1.000 27,620.00

1.000 27,620.00

1.000 27,620.00

0.000 0.00

0006

EACHKIOSK

AT R.P. 193.75

0006 

5815.24      27,620.00 1.000 27,620.00

1.000 27,620.00

1.000 27,620.00

0.000 0.00

0007

EACHKIOSK

AT R.P. 194.35

0007 

5815.25      27,065.00 1.000 27,065.00

1.000 27,065.00

1.000 27,065.00

0.000 0.00

0008

EACHKIOSK

AT R.P. 269.04

0008 

Vendor ID: 2060   SADLER ELECTRIC, INC.Contract ID:
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0012 Pay Period End Date: 04.03.2015
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Nebraska Department of Roads Date: 06.05.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5815.26      27,065.00 1.000 27,065.00

1.000 27,065.00

1.000 27,065.00

0.000 0.00

0009

EACHKIOSK

AT R.P. 270.94

0009 

5815.27      26,925.00 1.000 26,925.00

1.000 26,925.00

1.000 26,925.00

0.000 0.00

0010

EACHKIOSK

AT R.P. 314.93

0010 

5815.28      26,925.00 1.000 26,925.00

1.000 26,925.00

1.000 26,925.00

0.000 0.00

0011

EACHKIOSK

AT R.P. 316.52

0011 

5815.29      28,900.00 1.000 28,900.00

1.000 28,900.00

1.000 28,900.00

0.000 0.00

0012

EACHKIOSK

AT R.P. 375.50

0012 

5815.30      28,900.00 1.000 28,900.00

1.000 28,900.00

1.000 28,900.00

0.000 0.00

0013

EACHKIOSK

AT R.P. 381.29

0013 

5815.31      27,800.00 1.000 27,800.00

1.000 27,800.00

1.000 27,800.00

0.000 0.00

0014

EACHKIOSK

AT R.P. 431.60

0014 

A900.10      181.00 0.000 0.00

12.000 2,172.00

12.000 2,172.00

0.000 0.00

4001

EACHADDITIONAL WORK

Add bracket to TV power button for each Kiosk
location

4001 

Contracted 370,762.00

Current 372,934.00

In place 372,687.00

This Estimate 0.00

GROUP 8 SPECIALTY

Totals for contract Contracted 370,762.00

Current 372,934.00

In place 372,687.00

This Estimate 0.00
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Est Number:
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

5815.20      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0003

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3174      

Kiosk cabinet matl's

1.00 1,142.55S.P. Initial Payment0001

3244      

Kiosk TV and Equip.

1.00 5,572.80S.P. Initial Payment0002

3174      

Kiosk cabinet matl's

-1.00 -1,142.55S.P. Closure0004

3244      

Kiosk TV and Equip.

-1.00 -5,572.80S.P. Closure0004

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

3306      

Glass for cabinets

0.00 0.00S.P. Closure0004

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

3306      

TV, cabinets, glass

0.23 7,020.75S.P. Initial Payment0004

3306      

TV, cabinets, glass

-0.23 -7,020.75S.P. Adjustment0006

$0.00Total for stockpile nbr 3: 0.00

$0.00Total for proposal line nbr 0003: 0.00

$0.00Total for item code 5815.20: 0.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

5815.21      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0004

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3174      

Kiosk cabinet matl's

1.00 737.59S.P. Initial Payment0001

3244      

Kiosk TV and Equip.

1.00 5,572.80S.P. Initial Payment0002

3174      

Kiosk cabinet matl's

-1.00 -737.59S.P. Closure0004

3244      

Kiosk TV and Equip.

-1.00 -5,572.80S.P. Closure0004

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

3306      

TV equip, cabinets, glass

0.251 8,365.83S.P. Initial Payment0004

3306      

TV equip, cabinets, glass

-0.251 -8,365.83S.P. Adjustment0006

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0004: 0.00

$0.00Total for item code 5815.21: 0.00

Item Cd Item Desc

5815.22      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0005

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3174      

Kisok cabinet matl's

1.00 737.59S.P. Initial Payment0001
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

5815.22      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0005

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3244      

Kisok TV and Equip.

1.00 5,572.80S.P. Initial Payment0002

3174      

Kisok cabinet matl's

-1.00 -737.59S.P. Closure0004

3244      

Kisok TV and Equip.

-1.00 -5,572.80S.P. Closure0004

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

3306      

TV equipment, cabinets, glass

0.251 8,365.83S.P. Initial Payment0004

3306      

TV equipment, cabinets, glass

-0.251 -8,365.83S.P. Adjustment0006

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0005: 0.00

$0.00Total for item code 5815.22: 0.00

Item Cd Item Desc

5815.23      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0006

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3174      

Kiosk cabinet matl's

1.00 1,104.45S.P. Initial Payment0001

3244      

Kiosk TV and Equip.

1.00 5,572.80S.P. Initial Payment0002

Vendor ID: 2060   SADLER ELECTRIC, INC.Contract ID:

Est Number:

0645B          

0012 Pay Period End Date: 04.03.2015
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

5815.23      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0006

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3174      

Kiosk cabinet matl's

-1.00 -1,104.45S.P. Closure0004

3244      

Kiosk TV and Equip.

-1.00 -5,572.80S.P. Closure0004

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

3306      

TV equipment, cabinets, glass

0.253 6,987.86S.P. Initial Payment0004

3306      

TV equipment, cabinets, glass

-0.253 -6,987.86S.P. Adjustment0006

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0006: 0.00

$0.00Total for item code 5815.23: 0.00

Item Cd Item Desc

5815.24      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0007

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3174      

Kisok cabinet matl's

1.00 1,104.25S.P. Initial Payment0001

3244      

Kisok TV and Equip.

1.00 5,572.80S.P. Initial Payment0002

3174      

Kisok cabinet matl's

-1.00 -1,104.25S.P. Closure0004
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0645B          
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

5815.24      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0007

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3244      

Kisok TV and Equip.

-1.00 -5,572.80S.P. Closure0004

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

3306      

TV equipment, cabinets, glass

0.253 6,987.86S.P. Initial Payment0004

3306      

TV equipment, cabinets, glass

-0.253 -6,987.86S.P. Adjustment0006

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0007: 0.00

$0.00Total for item code 5815.24: 0.00

Item Cd Item Desc

5815.25      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0008

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3174      

Kiosk cabinet matl's

1.00 1,103.98S.P. Initial Payment0001

3244      

Kiosk TV and Equip.

1.00 5,571.89S.P. Initial Payment0002

3174      

Kiosk cabinet matl's

-1.00 -1,103.98S.P. Closure0004

Vendor ID: 2060   SADLER ELECTRIC, INC.Contract ID:

Est Number:

0645B          

0012 Pay Period End Date: 04.03.2015
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

5815.25      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0008

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3244      

Kiosk TV and Equip.

-1.00 -5,571.89S.P. Closure0004

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

3306      

TV equipment, cabinets, glass

0.259 7,009.84S.P. Initial Payment0004

3306      

TV equipment, cabinets, glass

-0.259 -7,009.84S.P. Adjustment0006

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0008: 0.00

$0.00Total for item code 5815.25: 0.00

Item Cd Item Desc

5815.26      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0009

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3174      

Kiosk cabinet matl's

1.00 1,103.98S.P. Initial Payment0001

3244      

Kiosk TV and Equip.

1.00 5,571.89S.P. Initial Payment0002

3174      

Kiosk cabinet matl's

-1.00 -1,103.98S.P. Closure0004
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

5815.26      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0009

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3244      

Kiosk TV and Equip.

-1.00 -5,571.89S.P. Closure0004

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

3306      

TV equipment, cabinets, glass

0.259 7,009.84S.P. Initial Payment0004

3306      

TV equipment, cabinets, glass

-0.259 -7,009.84S.P. Adjustment0007

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0009: 0.00

$0.00Total for item code 5815.26: 0.00

Item Cd Item Desc

5815.27      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0010

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3174      

Kiosk cabinet matl's

1.00 1,104.19S.P. Initial Payment0001

3244      

Kiosk TV and Equip.

1.00 5,571.89S.P. Initial Payment0002

3174      

Kiosk cabinet matl's

-1.00 -1,104.19S.P. Closure0004
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Est Number:

0645B          

0012 Pay Period End Date: 04.03.2015
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Nebraska Department of Roads Date: 06.05.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

5815.27      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0010

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3244      

Kiosk TV and Equip.

-1.00 -5,571.89S.P. Closure0004

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

3306      

TV equipment, cabinets, glass

0.26 7,000.50S.P. Initial Payment0004

3306      

TV equipment, cabinets, glass

-0.26 -7,000.50S.P. Adjustment0007

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0010: 0.00

$0.00Total for item code 5815.27: 0.00

Item Cd Item Desc

5815.28      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0011

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3174      

Kiosk cabinet matl's

1.00 1,104.19S.P. Initial Payment0001

3244      

Kiosk TV and Equip.

1.00 5,571.89S.P. Initial Payment0002

3174      

Kiosk cabinet matl's

-1.00 -1,104.19S.P. Closure0004
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Est Number:
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

5815.28      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0011

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3244      

Kiosk TV and Equip.

-1.00 -5,571.89S.P. Closure0004

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

3306      

TV equipment, cabinets, glass

0.26 7,000.50S.P. Initial Payment0004

3306      

TV equipment, cabinets, glass

-0.26 -7,000.50S.P. Adjustment0007

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0011: 0.00

$0.00Total for item code 5815.28: 0.00

Item Cd Item Desc

5815.29      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0012

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3174      

Kisok cabinet matl's

1.00 1,103.98S.P. Initial Payment0001

3244      

Kisok TV and Equip.

1.00 5,571.89S.P. Initial Payment0002

3174      

Kisok cabinet matl's

-1.00 -1,103.98S.P. Closure0004

Vendor ID: 2060   SADLER ELECTRIC, INC.Contract ID:

Est Number:

0645B          

0012 Pay Period End Date: 04.03.2015
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

5815.29      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0012

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3244      

Kisok TV and Equip.

-1.00 -5,571.89S.P. Closure0004

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

3306      

TV equipment, cabinets, glass

0.242 6,993.80S.P. Initial Payment0004

3306      

TV equipment, cabinets, glass

-0.242 -6,993.80S.P. Adjustment0005

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0012: 0.00

$0.00Total for item code 5815.29: 0.00

Item Cd Item Desc

5815.30      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0013

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3174      

Kisok cabinet matl's

1.00 1,103.98S.P. Initial Payment0001

3244      

Kisok TV and Equip.

1.00 5,571.89S.P. Initial Payment0002

3174      

Kisok cabinet matl's

-1.00 -1,103.98S.P. Closure0004



Vendor ID: 2060   SADLER ELECTRIC, INC.Contract ID:

Est Number:

0645B          
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

5815.30      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0013

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3244      

Kisok TV and Equip.

-1.00 -5,571.89S.P. Closure0004

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

3306      

TV equipment, cabinets, glass

0.242 6,993.80S.P. Initial Payment0004

3306      

TV equipment, cabinets, glass

-0.242 -6,993.80S.P. Adjustment0008

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0013: 0.00

$0.00Total for item code 5815.30: 0.00

Item Cd Item Desc

5815.31      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0014

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3174      

Kiosk cabinet matl's

1.00 1,103.94S.P. Initial Payment0001

3244      

Kiosk TV and Equip.

1.00 5,571.89S.P. Initial Payment0002

3174      

Kiosk cabinet matl's

-1.00 -1,103.94S.P. Closure0004

Vendor ID: 2060   SADLER ELECTRIC, INC.Contract ID:

Est Number:

0645B          

0012 Pay Period End Date: 04.03.2015

Estimate Summary to Contractor Page:   8 of 9

Nebraska Department of Roads Date: 06.05.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

5815.31      KIOSK

Project 00645B 000   

Prpsl Line Nbr 0014

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

3244      

Kiosk TV and Equip.

-1.00 -5,571.89S.P. Closure0004

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

3306      

TV equipment, cabinets, glass

0.252 7,005.60S.P. Initial Payment0004

3306      

TV equipment, cabinets, glass

-0.252 -7,005.60S.P. Adjustment0009

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0014: 0.00

$0.00Total for item code 5815.31: 0.00

$0.00Total remaining for contract:




